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 Foreword
	

The	Prime	Contractor	Performance	Report	Manual	is	prepared	to	give	Project	
Office, Region, and other personnel of the Washington State Department 
of Transportation (WSDOT) a working reference of uniform standards 
and	procedures	for	the	preparation	and	processing	of	the	Prime	Contractor	
Performance	Report.

The Prime Contractor Performance Report is an important part of the feedback 
process to the contractor about their performance on WSDOT contracts.  
This report is valuable during active contract administration as well as in the 
prequalification process.

As a contract administration tool, it provides the Project Engineer a forum to 
communicate performance issues being observed while there is still time to 
make corrections.  Frequently timely feedback can help prevent small issues 
from	developing	into	larger	long-term	issues.		This	real	time	communication	is	a	
fundamental principle of our partnering philosophy of contract administration.

The Prime Contractor Performance Evaluation is a major consideration in a 
contractor’s ability to be prequalified.  Satisfactory performance reports are 
necessary in order for a contractor to increase their prequalification in new work 
classes.  Unsatisfactory performance ratings will typically result in a “freezing” 
of a contractor’s current work class levels as well as pointed letters to the 
home office addressing our concerns of their performance.  In extreme cases, 
unsatisfactory performance will result in denial of proposals and total revocation 
of bidding rights on WSDOT projects.

In order to be most effective as a tool in pre-qualification, this report must be 
an overall summary of the contractor’s performance on the entire contract, 
and not a reflection based on a few challenging days.  This report must be fair, 
objective, and supported by adequate documentation.  As you will see from the 
review process outlined in this manual, the Department takes these reports very 
seriously.

Thank you for your continued efforts in making this a valuable tool in our project 
delivery process.

	 	 	 	 	 ________________________
     Kevin J. Dayton, P.E.
     STATE CONSTRUCTION ENGINEER
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 Introduction

This manual has been prepared to guide Project Offi ce, Region, and other 
personnel in successive steps, through the preparation of the Prime Contractor 
Performance Report. Attached is a sample copy of a completed report with 
related comments.
The rater is cautioned that this report is not a comparison of contractors, but an 
evaluation of the performance of a specifi c contractor on a specifi c project.  It 
records whether a contractor typically meets or does not meet the requirements 
for standard performance (i.e., performance which meets the demand or need).
Diligence and objectivity in the preparation of a factual report is imperative 
to ensure that the report is an effective tool for measuring and recording a 
contractor’s typical performance since the rating given will infl uence the fi rm’s 
bidding ability. The report must be submitted in a timely fashion. Delayed reports 
may adversely affect a contractor’s bidding ability.
All sections of the Prime Contractor’s Performance Report must be neatly and 
legibly prepared. Prime Contractor Performance Reports are to be submitted to 
the Secretary, ATTN: Contractor Prequalifi cation Offi ce.

References
1. RCW 47.28.070
2.  Chapter 468-16 WAC, Prequalifi cation of Contractors
3. E 1012.00, “Delegation of Authority”

Defi nitions 
1. Superior
 A range of preeminent performance, which is consistent at an extremely 

high level. It is that performance readily recognized as exceeding well 
beyond that which is required or specifi ed. A superior rating is given only 
when performance is exceptional and ample justifi cation can be provided.

2. Above Standard
 An above standard range of performance extends from standard to the 

lower range of superior. It extends beyond merely adequate or acceptable 
to a point verging on superior. It exceeds the quality of performance 
usually anticipated in this type of project work.

3. Standard
 Standard performance - The expected, acceptable quality of performance 

considered to meet the requirements of the project documents, plans, 
specifi cations, industry standards, and as otherwise prescribed herein.  
Unlike the other rating categories, standard performance has no range.  If 
that performance level has been achieved by the contractor, the rater places 
the markings on the scale directly in the standard category shown on the 
performance report form.
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4. Below Standard
 Below standard performance borders on standard and has a range that 

extends downward to the upper limit of inadequate. It is performance that 
entails repetitive and frequent below standard practices or activities that 
should slant the rating toward inadequate.

5. Inadequate
 A range of performance that fails demonstrably and completely to meet the 

prescribed standards or requirements. Repetitive and frequent unacceptable 
performance and practices should slant the rating towards the lower portion 
of the scale.

6. Typical Performance
 Performance that is repetitive.  Occurs more than once throughout the life 

of the contract.  Not an isolated incidence.  Several occurrences that are 
representative of performance throughout the life of the contract.

Instructions
There are four types of Prime Contractor Performance Reports. 
1. The types of Prime Contractor Performance Reports are described as 

follows:
Final Report
 A fi nal report will be prepared immediately following the project 

completion date as defi ned in Section 1-01.3 of the Standard 
Specifi cations when all work specifi ed in a contract is completed, 
when a contract is terminated, or upon physical completion when the 
completion date is anticipated to occur within the subsequent sixty 
(60) days. A fi nal report must evaluate a contractor’s performance 
for the duration of the project although interim reports have been 
prepared. 

 Interim reports, prepared during the life of the project, will be 
considered in preparing the fi nal report. An overall summary of 
the contractor’s total performance, considering interim reports and 
current data, shall be included in the narrative.

Interim/Final Report
 When the project completion date will extend more than sixty (60) 

days beyond physical completion, a report marked “Interim/Final” 
will be submitted. 

 Rating elements which cannot be evaluated will be annotated 
“Interim/Final” on the space adjacent to the rating element 
description. A narrative need not be prepared for these elements. 
Upon project completion, a fi nal report with numerical and narrative 
ratings prepared for those uncompleted items on the Interim/Final 
report must be submitted. The numerical ratings from the Interim/
Final report will be repeated on the fi nal report.
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Interim Report
 Prepared as follows:

A. Annually on the anniversary of the work starting date for all 
projects exceeding one year’s duration.

B. When the current Project Engineer will no longer be involved 
with the project, providing the project has been in progress for 
25 percent of the assigned working days.

C. To include all contract working days either from the starting 
date of the project, or from the date of the last interim report to 
the beginning of a subsequent interim report, or to the project 
completion date. (Ref. Section 1 01.3 Standard Specifi cations).

D. When a contractor’s total, overall work has become less-than-
standard and conditional qualifi cation is being considered.

E. At 60-calendar day intervals, for two consecutive 60-day 
periods, after a contractor has been placed in conditional 
qualifi cation status; after written notifi cation to the contractor 
of below standard performance by the Region Administrator.

F. When fi nal completion is anticipated to extend more than sixty 
(60) days beyond physical completion.

 Under no conditions should an interim report cover a period of more 
than one year.

Special Report
 Prepared when a nonscheduled evaluation is needed, when a report 

is needed to facilitate a counseling session, or at the request of the 
contractor.  Such a report will not be referenced in the fi nal report.

2. Final and interim reports are required for projects of a completed value of 
$100,000 or more.  Qualifi cation rating information may be obtained from 
the Contractor Prequalifi cation Offi ce. 

3. Under no circumstances will copies of any reports be fi led in Records 
Control before having reviewed at Headquarters and stamped “Filed 
in Offi ce of the Secretary”, dated and initialed by the Prequalifi cation 
Engineer.
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 Prime Contractor Performance Report
The Prime Contractor Performance Report, DOT Form 421-010, consists of two 
pages:
1. Page 1 consists of Sections I, II, and III.
2. Page 2 consists of Sections IV and V.
Each section is described in detail below.

Section I — Contractor Data
1. Type of Report — Enter “Final,” “Interim,” “Interim/Final,” or “Special.”
2. Company Name — Enter the complete name, address, and phone number 

of the firm shown on the contract.
3. Superintendent — Enter name.
4. Foreman — Enter name.

Section II — Project Data
1. Region — Enter region.
2. Contract No. and FA No. — Enter applicable numbers.
3. County and SR — Enter county and sign route(s) where project is 

undertaken.
4. Project Title — Enter complete name of the project as shown on the 

contract.
5. Authorized Working Days — Enter currently assigned number of working 

days. (As reported in Construction Contracts Information System (CCIS))
6. Working Days Charged — Enter number of working days charged to the 

contract as of the date of physical completion or completion as applicable. 
(CCIS)

7. Work Starting Date — Enter the date of the first charged working day. 
(CCIS)

8. Completion Date — Enter physical completion or completion date (CCIS) 
as defined in Section 1.01.3 of the Standard Specifications for Interim/Final 
and Final reports respectively. If physical completion date is used, delete 
the word “Final” and write in the word “Physical.”

9. Contract Award Amount — Enter the contract amount as awarded. (CCIS)
10. Contract Completion Amount — Enter the total contract cost (CCIS) 

before sales tax. If total cost cannot be determined accurately when the 
report is prepared, compute an estimated completion cost. Designate such 
amount as “estimated.”

11. Work Classes Performed by Contractor — List such work using the 
headings used in the list of Prequalification Work Classes attached as 
Appendix D. Do not list work performed by subcontractors.

12. Description of Work — Provide a brief description of contract work based 
upon the Description of Work in the project documents.
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Section III — Numerical Rating
This section contains four weighted rating areas. Each contains rating elements 
which are further weighted as to their importance within that area. The rater 
evaluates a contractor’s performance in relation to each statement by:
1. Placing a “tick” mark within the adjectival rating space that best indicates 

the contractor’s typical performance in relation to each statement. These 
marks should in general, be spread between the vertical spaces delineating 
the adjectival ratings.

2. Placing a corresponding numerical value in the “Rating” column for each 
rating element.

3. Total the values for each subsection and enter those totals and the grand 
total in the appropriate spaces.

It should be extremely rare when the numerical section of the report would show 
“tick” marks for all or mostly all statements in a straight vertical line. This might 
be appropriate however, on limited occasions when a project is very small, of 
short duration, and no problems had been encountered during its term.
The Prime Contractor Performance Report must provide an accurate, detailed 
account of a contractor’s typical performance over the life of the project. 
Inadequate, below standard, above standard, and superior ratings will be based 
upon and compared with the requirements for a standard rating described below 
and in Appendix A. All adjectival ratings will be measured from the standard 
position on the rating scale on the form. They are defined as follows:
1. Superior
 A range of preeminent performance, which is consistent at an extremely 

high level. It is that performance readily recognized as exceeding well 
beyond that which is required or specified. A superior rating is given only 
when performance is exceptional and ample justification can be provided.

2. Above Standard
 An above standard range of performance extends from standard to the 

lower range of superior. It extends beyond merely adequate or acceptable 
to a point verging on superior. It exceeds the quality of performance 
usually anticipated in this type of project work.

3. Standard
 Standard performance - The expected, acceptable quality of performance 

considered to meet the requirements of the project documents, plans, 
specifications, industry standards, and as otherwise prescribed herein.  
Unlike the other rating categories, standard performance has no range.  If 
that performance level has been achieved by the contractor, the rater places 
the markings on the scale directly in the standard category shown on the 
performance report form.

4. Below Standard
 Below standard performance borders on standard and has a range that 

extends downward to the upper limit of inadequate. It is performance that 
entails repetitive and frequent below standard practices or activities that 
should slant the rating toward inadequate.
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5. Inadequate
 A range of performance that fails demonstrably and completely to meet the 

prescribed standards or requirements. Repetitive and frequent unacceptable 
performance and practices should slant the rating towards the lower portion 
of the scale.

A range of possible numerical values for each statement’s adjectival rating 
(superior, above standard, etc.) is shown at the top of Section III of the form.
The rater is encouraged to develop numerical ratings through use of a 
mathematical formula. Refer to page A-7 of Appendix A for an example.
The rater is to be guided by the Rating Element descriptions cited in Appendix 
A to determine the numerical rating which best fits the contractor’s typical 
performance for each rating element statement. The rating element description 
statements are not intended to be all inclusive but only intended to give general 
guidance for rating typical performance. The requirements for a standard rating 
are specified under the heading of each rating element. Guidance for determining 
a superior rating is also stated. (See Appendix A, Rating Elements.)

Section IV — Narrative Rating
The Narrative Section is divided into three parts. These relate to general 
elements, below standard elements, and superior elements to be discussed by the 
rater which describe the contractor’s typical performance on the project. The rater 
must be cautious to assure that good and outstanding performance is considered 
in determining typical performance on the same basis as poor performance. The 
narrative should be prepared from project records which must be referenced in 
the comments. If more space is needed, use additional sheets (bond paper). The 
rater should enter data as follows in this section:
1. General Elements
 Make any general statements pertinent to the contractor’s work activity, 

e.g., innovativeness in performing the work, manner in which the project 
was undertaken, explanations of differences between initial contract and 
final contract amounts, and any other noteworthy activities to give a picture 
of the contractor’s effort. Remarks pertaining to above standard ratings 
may also be entered in this section though not required. Describe the basis 
for time extensions granted or changes made in the required work.

 If an interim, interim/final, or special report is prepared, state the reason 
for its preparation (e.g., Departure of Project Engineer, Periodic Report for 
Multi Season Project, Conditional Status Report, etc.) in this section.

2. Below Standard Elements
 Explain those rating elements that were rated below standard in the 

numerical section in this space. The statements must be keyed to the 
numerical section by identifying the rating element, e.g., Q-1 for 
“Adherence to Plans and Specifications.” Adequate documentation must 
be cited to backup any below standard remark so that justification may 
be located readily for an appeal, litigation, investigation, revocation of 
prequalification, or for any other need.
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 References to documentation should be made as follows: 
 IDR 10/16/92 (Inspector’s Daily Report dated October 16, 1992); Ltr 

8/18/92, DOT J.D. Smith (letter dated August 18, 1992, Department 
of Transportation, signed by J.D. Smith); CO #23 6/5/92 (Change 
Order No. 23, dated June 5, 1992); or L&I Cit 6/16/92 (Labor and 
Industries Citation dated June 16, 1992).

 Since the narrative explains typical contractor performance, below standard 
or superior performance must be justified by stating several, rather than 
a single example, and examples of such performance that apply over the 
duration of the project. Comments must be based upon fact rather than on 
unsubstantiated opinion. (See Appendix B, Sample Report.)

3. Superior Elements
 Contractors must be given credit for outstanding work or performance. It is 

easy to observe and to document poor work and performance. By the same 
token, it is appropriate that special attention be given to the contractor’s 
outstanding aspects on a job and to document them. Practicing objectivity 
and fairness should be the rater’s maxim.

 Of necessity, superior ratings also require justification. This is necessary to 
avoid accusations by contractors that the rater has engaged in favoritism. In 
some instances, contractors have been rated at the very top of the superior 
scale with no remarks or backup justification. Superior ratings that are not 
adequately justified and documented will be revised to a maximum “above 
standard” rating upon Headquarters review.

 The Regional Administrator will be advised of such changes and copies of 
the revised report will be distributed to the contractor and to the region. If a 
contractor’s performance has been superior, it should not be difficult to find 
something to be said that would substantiate a superior rating. The higher 
the rating, the greater the number of examples and the better the quality of 
the remarks that should be made. Be sure to state facts rather than opinions. 
If opinions are cited, back them up with facts from project documentation.

Section V — Authentication and Review
This section records the review and verification of the accuracy and veracity 
of the report by the rater, the endorser, and the reviewer. Its purpose is also to 
document the contractor’s receipt of a copy of the report and that the contractor 
has been made aware of the right to appeal. It also gives assurance that the report 
has been reviewed for objectivity in its preparation and for the elimination of the 
influences of personalities. The report will be prepared, reviewed, and endorsed 
as follows:
1. Project Engineer
 Prepare a draft Prime Contractor Performance Report based on data in 

project records after the appropriate completion date as defined in Section 
1.01.3 of the Standard Specifications. Review the draft report with the 
contractor. The contractor should be encouraged to call any performance 
considered to be exemplary to the project engineer’s attention, so that it 
may be verified, recorded, and if appropriate, entered in the report. Prepare 
and sign the finalized report and forward it to the Operations Engineer/ 
Designee (or other individual of corresponding title).  
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2. Operations (Construction) Engineer/Designee
a. Review the report for objectivity, correctness, and documentation. 

Documentation will be of utmost importance in the event of an 
appeal or litigation.  In no circumstance should the Project Engineer 
sign at this level as the Operations Engineer/Designee.

b. Provide a copy of the report to the contractor with an appropriate 
cover letter. (See Appendix C, Sample Cover Letter.) The report may 
be delivered in person, or by certified mail with return receipt.

c. Inform the contractor that an appeal of the rating to the Regional 
Administrator may be made in writing within twenty (20) calendar 
days from the receipt of the report.  Appeals received after twenty 
days have elapsed will not be considered.

3. Regional Administrator — Review all contractor performance reports after 
endorsement by the Operations Engineer/Designee.
a. The Regional Administrator may modify the rating, if appropriate, 

on the form and/or on additional sheets. The Regional Administrator 
must advise the contractor of any changes that have been made.  
Appropriate comments will be made when a contractor’s overall 
rating is inadequate, below standard, or superior.  In no circumstance 
should the Regional Administrator’s Designee at this level be the 
same as the Project Engineer or Operations Engineer/Designee.  The 
report requires three independent reviews and signatures.

b. Performance reports, when completed at region level, will 
be submitted to the Secretary, Attn:  Manager, Contractor 
Prequalification Office, not later than forty-five calendar days 
following final completion of the project.

c. Forward original copy to the Manager Contractor Prequalification 
Office. Final distribution of remaining copies, whether revised or not, 
will be made by Headquarters subsequent to review and approval for 
filing in the Office of the Secretary.

Refer to additional instructions attached to the Prime Contractor Performance 
Report, DOT Form 421-010.
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1.	 A	contractor	may	appeal	in	writing	the	rating	received	on	a	performance	
report	to	the	Regional	Administrator	within	twenty	(20)	calendar	days	
of its receipt. An appeal must state the specific basis for the appeal. The 
Regional	Administrator	may	extend	the	appeal	period	upon	the	request	of	
the	contractor	for	an	additional	twenty	(20)	calendar	days.	If	the	report	is	
not given to a contractor in person, the date of the certified return receipt 
shall be considered the date of receipt. 

2. The Regional Administrator shall cause the appeal to be investigated 
to determine whether the facts substantiate a contractor’s basis for the 
appeal. If the basis for appeal is justified, the report may be modified by 
striking	those	portions	of	the	originally	prepared	report,	and	modifying	the	
relevant	numerical	section	and	changing	the	narrative	as	appropriate	on	
separate sheets.  The Regional Administrator’s response to the contractor 
shall be made by certified mail, return receipt requested, within twenty 
(20)	days	of	the	receipt	of	the	appeal.		Forward	a	copy	of	the	appeal	and	
response including copies of all data used to substantiate any action taken 
with regard to the contractor’s appeal to the Secretary, Attn:  Contractor 
Prequalification Office.

3. The contractor may further appeal to the Secretary of Transportation in 
writing setting forth the specific basis for the appeal.  The contractor’s 
appeal shall be made within ten (10) calendar days of the date of  receipt 
of the Regional Administrator’s response. When making the appeal the 
contractor may also present information in person.  The Secretary will 
consider the appeal and respond to it by certified mail within sixty (60) 
calendar days of receipt of the appeal. This determination shall be the final 
administrative	act	of	the	department.

4. If the Secretary modifies a report that has not been previously appealed, the 
contractor may appeal the modified report.  The contractor’s appeal shall 
be made within ten (10) calendar days of the date of receipt of the modified 
report and in the manner set forth in section (3) above.  The Secretary will 
consider the appeal and respond to it by certified mail within sixty  (60) 
calendar days of its receipt.  This determination will also be considered the 
final administrative act of the department.

5. A prime contractor performance report shall be considered a preliminary 
paper until all reviews and appeals have been accomplished and it shall 
have been stamped and initialed as having been “filed in the Office of the 
Secretary.”  
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	 Conditional	Qualification

Conditional qualification of a contractor may be affected when the overall 
performance of that contractor has become less-than-standard and upon 
recommendation of the Regional Administrator to the Secretary. A contractor 
placed in conditional status may be restricted in bidding ability for highway 
projects or other sanctions may be placed in effect.
A contractor may be placed in Conditional Qualification status under the 
following conditions:
1. When an overall performance rating of less than 100 has been given on a 

final performance report.
2. When a firm’s performance is reported as below standard in either “quality 

of work” or “progress of work” on an interim report for a current project, 
and the Region Administrator has requested the Director Environmental 
and Engineering Programs to place the firm in conditional status. The 
Director Environmental and Engineering Programs will advise the 
contracting firm of its having been placed in conditional status and the 
consequences of being placed in such status. The contractor will be advised 
of the preparation of interim performance reports while in that status. 

 Interim Performance Reports will be prepared at sixty-day (60) calendar 
intervals to record a contractor’s performance while in conditional 
qualification status. If overall performance has not been brought to 
standard after two consecutive 60-day interim reports have been prepared, 
no further interim reports need be prepared unless specifically requested by 
the contractor or other circumstances require their preparation.  In the event 
the contractor request completion of an interim report the date of the report 
shall be the date of the contractor’s request.
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All prime contractor performance reports will be reviewed by the Office of the 
Secretary for completeness, objectivity, and substantiation of numerical ratings.  
The Secretary may modify the report as deemed appropriate as a result of the 
review.  The rated contractor and the Region Administrator shall be given a copy 
of the modified report.  An analysis of reports will be made at Headquarters to 
determine trends in ratings and other pertinent factors relating to performance 
reports. Unsupported below standard or superior ratings will be appropriately 
modified. Region Administrators will be advised of the findings, discrepancies, 
and suggestions for improving the reporting process when appropriate.
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 Public Disclosure of Performance Reports

Prime contractor performance reports, shall be considered a preliminary draft 
until all reviews and appeals, have been accomplished and the report has been 
stamped and initialed as “filed in the Office of the Secretary.”  Once the report 
is finalized in this manner, the report, appeals, correspondence and other related 
data may be subject to public disclosure.  Performance reports and related data 
will be released to individuals, other than the rated contractor, only by the Public 
Disclosure Office at Headquarters. 
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Appendix A Rating Elements
Rating elements (e.g., supervision and decision making) are defined as the 
numbered statements in Section III of the Prime Contractor Performance Report 
and are to be used as a basis for evaluating a contractor’s typical performance.
The following Appendixes provide more detail for rating the contractor under 
each rating element. The rating criteria cited under each element heading does 
not preclude other considerations by the rater, however, such other elements 
considered should be explained in detail. 
These rating elements have been prepared to provide for uniform guidance 
in the evaluation process by all raters. They are not to be considered as all 
encompassing, but to describe as far as practical, standard, and superior 
performance. From these descriptions, the rater will be able to determine 
inadequate, below standard, and above standard performance. In preparing these 
statements, a comparison of contractors is not intended. The rater must determine 
whether the contractor has met the standard, or the degree to which he has failed 
to meet or exceeded the standard required by the rating element.
Standard performance is defined as the expected, acceptable quality of 
performance considered to meet the requirements of the project documents, plans, 
specifications, industry standards, and as otherwise prescribed herein.
It is suggested that a copy of these rating elements and the Prime Contractor 
Performance Report be given to and discussed with the contractor at 
Preconstruction meetings and also when deemed otherwise appropriate. Raters 
are encouraged to devise mathematical formulas for rating typical performance 
when possible.

Administration/Management/Supervision

A. Supervision and Decision Making (A1)
The following guidelines will be used to determine a standard performance:
1. Supervisors used personnel, equipment, and materials effectively.
2. Most supervisory decisions resulted in the project progressing smoothly.
3. Supervisors coordinated the working elements effectively with the result 

that conflicts among them were rare.
4. Supervisors strived to keep project expenses within the bid amount.
5. Sufficient managerial presence was always on the project site to direct 

the work with the result that few disruptions occurred in the construction 
effort.

6. Give consideration to such other supervisory activity deemed appropriate 
by the rater for undertaking the project.

The highest superior rating should be given only when no discrepancies in 
the foregoing criteria have been observed. Supervisory personnel must have 
demonstrated proficiency, competency, managerial ability, technical knowledge, 
and judgment to the highest degree. Documented examples must be cited.
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B. Coordination and Communication with Subcontractors and Suppliers (A2)
The following guidelines will be used to determine standard performance:
1. Delivery of supplies was efficiently scheduled and the activities of 

suppliers and subcontractors effectively coordinated to result in minimal, 
infrequent delay of the work.

2. Effective communication was exercised to avoid confusion and conflict 
among the working elements.

3. Ample supervision was provided to assure satisfactory performance of all 
subcontractors and suppliers.

4. Contractor actively assumed responsibility for all project activities 
throughout the life of the contract.

The performance of the subcontractor must be considered in the prime 
contractor’s evaluation. Aspects such as how the subcontractor’s performance 
affected the project (e.g., delayed or hastened the work, increased or decreased 
costs, or enhanced the quality of the project) must be assessed. Of major 
importance is how the prime contractor influenced those factors when involved 
with subcontractor work.
Although a subcontractor may not have performed in a standard manner, the 
effort expended by the prime contractor to obtain standard performance must be 
noted and considered heavily when rating the prime contractor. Such effort might 
include guidance, supervision, and other appropriate assistance.
The highest superior rating would be given only when it was readily observed 
that no delay, conflict, or confusion could be attributed to a contractor’s 
coordination and communication efforts with subcontractors and suppliers. 
Documented examples must be cited.

C. Submission of Documents and Reports (A3)
Standard rating would be given only when a minimal number of delayed and/or 
inaccurate reports have been submitted. The terms documents and reports include 
all pertinent paper work, including but not limited to, change orders, certified 
payrolls, wage affidavits, final project documents, and other allied records. When 
reports have not been properly submitted, the number of discrepant reports and 
the effort expended to obtain them must be considered. Statement of the due date 
and the date the report or document was received should be made to document 
the timeliness in which a contractor made the required submittals.
The highest superior rating would be given only when no discrepancies or 
inaccuracies have been observed in document or report submission. Additionally, 
all reports must have been received in a timely fashion and none were returned 
for resubmission. Lower superior evaluations will be given when extremely 
minimal discrepancies have occurred. Documented examples must be cited.

D. Adequacy and Timeliness of Progress Schedules (A4)
A requisite for a standard rating would be that project schedules had been 
submitted on or before the prescribed date and required few revisions, if any. 
Exception to this requisite would be caused by authorized extensions of working 
days or by additional work. The number of required corrected schedules and the 
quality thereof will be considered. The report narrative should give examples of 
the date schedules that were required and when they were received.
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A top superior rating would be achieved by schedules having been submitted 
without return for modification and without delay. Lower ratings may be given 
for minor deviations in required submission. Documented examples must be 
cited.

E.	 Public	Safety	and	Traffic	Control	(A5)
For a standard rating, a contractor’s traffic control plan must have been submitted 
for approval at least ten (10) calendar days in advance of the date traffic control 
devices are required. The plan must have been submitted to conform with the 
Manual for Uniform Traffic Control Devices and Special Provisions when it was 
initially submitted. Any changes directed by the engineer must have been made 
immediately. Properly trained traffic control personnel in adequate numbers must 
have been present on the worksite and required equipment in place as prescribed.
For an uppermost superior rating, the traffic control plan and any necessary 
revisions must have been submitted well in advance of the date traffic control 
devices were required. Traffic control equipment and personnel were always 
properly managed, properly placed, and in the prescribed quantity with personnel 
having proper equipment and attire. Infractions to the requirements were not 
observed. A genuine sensitiveness to the safety needs of the public must have 
been evident throughout the contractor’s activities. Documented examples must 
be cited.

F. Compliance With Laws, Ordinances, Regulations, and Environmental  
 Rules (A6)

A standard rating requires that only few, minor, dissimilar, and infrequent 
infractions have occurred throughout the life of the project. Any infractions 
must have been immediately corrected. Infractions, as discussed above, apply 
to regulations, rules, and conditions prescribed in permits (e.g., Shoreline 
Management, Hydraulic Project Approval, Corps of Engineers, Environmental 
rules, etc.). The failure to obey ordinances, laws, and environmental regulations 
cannot be condoned and would result in a below standard rating.

G. Maintenance of Employee Safety Standards (A7)
A standard rating under this element requires compliance with the Occupational 
Safety and Health Act (OSHA) and the Washington Safety and Health Act 
(WSHA) with few, immediately corrected, minor infractions. Employees must 
have demonstrated a consciousness of the need for safety and accident prevention 
through knowledge, proper practices, and use of proper equipment and apparel. A 
standard rating requires, among other requisites, that periodic safety meetings for 
employees had been held and that no serious safety infractions or accidents had 
occurred.
The maximum superior rating would be given only when there were no safety 
infractions and utmost stress to safety had been given through meetings, 
counseling, and supervision of employees, thus providing a highly noticeable 
daily appreciation for safety. Documented examples must be cited.
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H. Coordination and Cooperation with Department Personnel on Project  
 Matters (A8)

A standard rating requires that the contractor react to comments, suggestions, 
and instructions from authorized contracting agency personnel in a positive, 
constructive manner. Although disagreements may occur, the conduct of both the 
contractor’s and the department’s personnel must maintain attitudes conducive to 
a compatible, problem-solving relationship which furthers the timely completion 
and enhanced quality of the project. A standard rating anticipates a minimal 
number of disagreements, all of which must have been resolved readily and with 
finality. A reasonable effort to correct discrepancies is expected. 
A rating in the top range of superior requires the explicit effort of the 
contractor to go well beyond the norm to assure outstanding coordination and 
communications with owner personnel. The contractor must have looked ahead 
for problem areas, bringing them to the attention of the contracting agency, thus 
causing the project to progress in an optimal fashion. Documented examples must 
be cited.

I.	 Compliance	With	EEO,	Affirmative	Action,	and	MBE/DBE/WBE	 
 Requirements (A9)

Ratings will be based on accomplishments and goal attainments in the three areas 
of (1) Equal Employment Opportunity, (2) Training Compliance, and (3) MBE/
DBE/WBE participation. Each area will be valued at one-third of the total score 
and ratings will be computed as follows:
a. EEO/Work Force Compliance (Refer to Monthly Utilization Reports)

(1) (Standard Score = .7) by satisfactorily complying with the contract 
requirements in the following areas:
(a) Section 1-07.11 of the Standard Specifications related to 

dissemination of EEO policy, orientation, working conditions, 
and personnel items. 

(b) By adequate effort to meet the percentage goals for each craft 
employed on the job. Adequate effort is determined by the 
action taken to hire minority and/or female employees in any 
craft where the contractor is below the specified percentage. 

(2) (Maximum Superior Score = 1.0) by complying with a. (1) above 
and meeting the contract percentage in all crafts (or if below in some 
crafts), no hiring opportunities were available.

b. Training Compliance
(1) (Standard Score = .6) by attaining the training goals specified in the 

contract.
(2) (Maximum Superior Score = 1.0) by attaining 125 percent or more of 

the training hours with a majority of those hours engaging minority 
and/or female trainees.
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c. MBE/DBE/WBE 
(1)  For contracts with a mandatory goal (COA)

 (a)  (Standard Score = .6) by achieving the dollar value or 
contract percentage of participation as specified in the contract.

 (b) (Maximum Superior Score = 1.0) by attaining 125 percent 
or more of the attainment specified in the condition of award 
letter.

(2)  For contracts with a voluntary goal: 
 (a)  Standard Score = .6) to be given in the absence of any 

attainment.
 (b)  (Maximum Superior Score = 1.0) by attaining 100 percent 

or more of the voluntary goal specified in the contract award 
letter.

(3) For contracts with no goal:
 (a)  (Standard Score = .6) to be given in the absence of any 

attainment.
 (b)  (Maximum Superior Score = 1.0) to be given if the 

contractor achieves 5 percent or higher participation.
Intermediate scores for each of the above will be proportional to goal attainment. 
When none of the above is applicable to the contract, a standard score will be 
given.

J. Public Relations with the General Public, Other Agencies, and Adjacent  
 Contractors (A10)

A standard rating requires that communication and association with the public, 
other agencies, and adjacent contractors resulted in good relationships, little 
disruption of the project, and few or no complaints from the general public, or 
other entities.
To attain a top superior rating, no adverse impacts to the project will have 
occurred as a result of public relations. The contractor shall have taken the lead 
in public announcements of activities on the project. The contractor shall have 
received complimentary comments relating such items as efficient services, 
adherence to rules, and courtesy observed during the construction operation. The 
position of the rating in the superior range will be determined by the quantity and 
quality of comments received. Documented examples must be cited.

Quality of Work

A.	 Adherence	to	Plans	and	Specifications	(Q1)
A standard rating will be given when the work has been accomplished as required 
by the plans, specifications, and referenced standards (e.g., quality control), or 
other established industry standards with few deviations of minor significance 
occurring.
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Work, that may have been redone as a result of failure to adhere to standards, 
will be rated below standard, although it has subsequently been brought up to 
specifications. The degree to which it is rated below standard will be dependent 
upon the subsequent quality attained, the number of substandard infractions 
encountered, and the effect the work item(s) has on the total project.
The optimum superior rating requires that the work shall have been completed 
exceptionally and well beyond the requirements of the specifications or standards. 
It must exhibit that extra polish that is not ordinarily experienced which stands 
out immediately as having been uniquely well executed. To receive a superior 
rating, specific documentation of examples of the work’s being of surpassing 
quality must be cited (e.g., large concrete slabs poured with uniform finish which 
provided for perfect drainage). A superior rating requires “perks” that add quality 
well beyond that which is required. This is a heavily weighted element and must 
be evaluated with care.

B.	 Standards	of	Workmanship	(Q2)
Standard ratings entail adequate workmanship that produces an acceptable 
product. It is such workmanship that is considered merely sufficient to fulfill the 
requirements of the standards and specifications.
The maximum superior rating is appropriate only for outstanding, rarely 
observed, workmanship that exemplifies pride of accomplishment by both the 
workers and the contractor’s organization itself. Under such circumstances, 
workers were committed to excellence, extremely innovative, interested, and 
sought ways to excel in the construction effort. Documented examples must be 
cited.

C.	 Completion	of	Final	(Punch-List)	Work	(Q3)
A standard rating would be given for the completion of all remaining work on 
the date agreed upon by the Project Engineer and the contractor as cited in the 
substantial completion letter. Long delays in completing punch-list items result 
in a below standard rating unless circumstances exist that are acknowledged as 
legitimate by the engineer.
The ideal performance, warranting an uppermost superior rating, is the 
completion of the punch-list to the maximum extent as the work progresses 
leaving none to accomplish at the scheduled completion date. The top rating 
requires that all punch-list work be completed upon the scheduled completion of 
the project. Documented examples must be cited. (This element should not be 
included in the narrative section of interim reports, but a standard rating should 
be entered in the numerical section).

Progress of Work

A. Completion of Project Within Allotted Time (P1)
1. Standard ratings are given when the project is physically completed within 

the working day allocation.
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2. Below standard rating will be computed using the following formula:
 Standard Rating minus [(days overrun divided by authorized days times  

4 times (standard rating-lowest possible rating)] = rating for element = 
 Example  18-[3/100 X 4 (18-9)]  = 16.92
  Standard Rating =18 
  Overrun Days = 3 
  Authorized days = 100
  Lowest Rating = 9 

3. Ratings for above standard and superior will be computed by using the 
formula below:

 Standard Rating plus [(days under run divided by authorized days times  
4 times (standard rating-lowest possible rating)] = rating for element = 

 Example  18+[3/100 X 4 X (18-9)]  = 19.08
  Standard Rating =18 
  Days Under run = 3 
  Authorized days = 100
  Lowest Rating = 9 

4. Under conditions of substantial completion, days authorized, overrun or 
under run shall be adjusted in accordance with the provisions of Section  
1 2.5F of the Construction Manual.

5. The ratings from the foregoing formulas should be adjusted appropriately 
by taking into consideration, the effort expended to expedite the 
project, the appropriateness of the allocation of working days, and the 
circumstances affecting completion time that are beyond the contractor’s 
control.

6. This is a heavily weighted element and must be evaluated with care.

B. Scheduling and Execution of Schedule (P2)
This element will be rated for interim, final, interim/final, and special reports 
by measuring the contractor’s adherence to the progress schedule at the time the 
report is prepared.
1. A standard rating will be awarded when the contractor’s work has been 

completed as scheduled.
2. A below standard rating will be computed in a similar manner as in A2 

above (completion of project within allotted time).
3. An above standard or superior rating will be computed similarly as in A3 

above, but will consider the accuracy of the progress schedule and the 
contractor’s adherence thereto. The maximum superior rating requires 
utmost adherence to the approved progress schedule.

4. In each of the foregoing ratings, consideration will be given to the number 
of timely submissions, the number of resubmissions of corrected schedules, 
and the quality thereof.



 Prime Contractor Performance Report Manual M 41-40 
Page A-8 February 2006

Appendix A

C. Delivery of Materials and Supplies (P3)
A standard rating is based upon materials and supplies being on hand with 
minimal delay, or disruption to the progress of work, or diversion of equipment 
from other critical activities to handle them.
An above standard rating would be appropriate when materials and supplies are 
on hand when needed or are properly stored, so as not to disrupt the work or 
give cause for multiple handling. The maximum superior rating may be awarded 
when procurement of materials and supplies was complicated and exceptional 
effort was taken to obtain them on time or before they were needed. Documented 
examples must be cited.

D. Operation and Use of Equipment (P4)
A standard rating is given when the equipment used was suitable for project 
conditions. Operators are reasonably skilled and operated the equipment in a safe, 
effective manner.
The highest superior rating will be given only when equipment fulfills the 
requirements to the optimum degree for efficiency (e.g., proper equipment for 
haul distance or task and equipment operated with highly skilled personnel in 
the most effective manner to expedite completion of the project). Equipment 
must have been operated with extreme care to avoid disturbing areas outside the 
construction zone, in wetlands, and streambeds, and in areas where construction 
had been completed. Documented examples must be cited.

E.	 Use	of	Personnel	(P5)
A standard rating requires that personnel have been generally available, 
possessing the appropriate skills and in sufficient numbers to accomplish the 
required tasks with minimal delay to the scheduled completion of the task.
A maximum superior rating will be given only when there have been no instances 
when personnel with requisite skills, in sufficient numbers, have not been 
available for the required tasks. Additionally, the superior rating requires that no 
delays have been attributed to personnel aspects. Documented examples must be 
cited.

Equipment

A. Condition (E1)
A standard rating will be given when equipment, regardless of age, is in a 
condition to provide the necessary support in a safe, effective, and dependable 
manner with few breakdowns, if any. It also requires that all necessary 
equipment, attachments, or modifications have been made available that are 
necessary for effective operation and the equipment was readily available for the 
work at hand.
Above standard and superior ratings may be given, dependent upon the degree 
the equipment exceeds the criteria for standard rating.
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B. Maintenance (E2)
Standard ratings will be given when equipment maintenance has been responsible 
only for minor project delay as a result of the unavailability. This rating also 
requires that safety hazards and damage to the project or equipment were not the 
result of improper maintenance.
The top superior rating may be awarded when no maintenance problems, 
breakdowns or delays as a result of inadequate maintenance have occurred during 
the life of the project. Extraordinary provisions for maintenance personnel should 
be noted. Documented examples must be cited.
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(A8) Outstanding communication efforts by the foreman to coordinate staking 
and inspection activities  (IDRs 6/19, 6/23/6/25, & 6/30/04)

(A9)  The DBE goal was $122,600 and was met with one subcontractor for 
$138,300.  Final DBE participation exceeded the dollar value of the goal.  
EEO/workforce compliance was achieved and more than 125% of the required 
training hours were attained.

(Q1)  Numerous changes were made to the original plans.  One involved a 
potentially hazardous unstable slope, which if not corrected immediately, would 
entail costly repair.  Ken’s Super Duper Construction quickly agreed to a change 
order to expedite the work at the lowest possible cost.  (CO #1 7/20/04).
The contractor consistently followed the plans and specifi cations.  No deviations 
were noted in the project records.

(Q2)  High quality workmanship was shown in the smoothness of pavement, the 
appearance of its edges and shoulders and adherence to mix design,  
(PED 9/18/04, IDRs 9/21 & 9/23/04).
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Appendix C  Sample Letter

    Northwest Region  
    POB 00000 
    Seattle WA 98500-0000 
      

SAMPLE COVER LETTER 

October 5, 2004 

Ken Duper, President 
Ken’s Super Duper Construction 
PO Box 47360 
Olympia WA 98504-7360 

Re:  Prime Contractor Performance Report  
       Contract 996961  SR 99 
       Super Duper Example Grading & Paving Project 

Dear Mr. Duper: 

Enclosed is a copy of the Prime Contractor Performance Report for the referenced 
Project.  A copy of this report was also sent to you by facsimile today. 

This report will be used as a part of the documentation for maintaining your 
qualifications for bidding on contracts let by this department. 

Since this report may affect your firm’s future bidding ability, you are advised that you 
may appeal the rating to the Region Administrator under the provisions of WAC 468-16-
150.

Any such appeal must be made in writing within 20 calendar days of the receipt of this 
report.   The appeal, if made, must set forth the specific basis upon which it has been 
made. 

Sincerely,

John O. Engineer 

John O. Engineer, P.E. 
Operations Engineer 

JOE:kw
Attachment 
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Appendix D Prequalification Work Classes

Class 1 Clearing, Grubbing, Grading, and Draining 
Removal of tree stumps, shrubs, modification of the ground surface by cuts and 
fills, excavating of earth materials, and the placement of drainage structures.

Class 2 Production and Placing of Crushed Materials
Production and placing crushed surfacing materials and gravel.

Class 3 Bituminous Surface Treatment
Placing of crushed materials with asphaltic application.

Class 4 Asphalt Concrete Paving
Production and placing Asphalt Concrete Plant Mix Pavement.

Class 5 Cement Concrete Paving
Production and placing cement concrete pavement.

Class 6 Bridges and Structures
Construction of bridges, walls, and other major structures of timber, steel, and 
concrete.

Class 7 Buildings
Construction of buildings and related structures within the right-of-way and 
major reconstruction and remodeling of such buildings.

Class 8 Painting
Painting bridges, buildings, and related structures.

Class 9 Traffic Signals
Installation of traffic signal and control systems.

Class 10 Structural Tile Cleaning
Cleaning tunnels, large buildings, structures, and storage tanks.

Class 11 Guardrail
Construction of a rail secured to uprights and erected as a barrier between or 
beside lanes of a highway.
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Class 12 Pavement Marking (Excluding Painting)
Thermoplastic markings, stripes, bars, symbols, etc. Traffic buttons, lane 
markers, guide posts.

Class 13 Demolition
Removal of timber, steel, and concrete structures and obstructions.

Class 14 Drilling and Blasting
Controlled blasting of rock and obstructions by means of explosives.

Class 15 Sewers and Water Mains
Draining, pipe jacking, water systems, pumping stations, storm drainage systems, 
sewer rehabilitation, sewage pumping stations, pressurized lines.

Class 16 Illumination and General Electric
Highway illumination, navigational lighting, wiring, junction boxes, conduit 
installation.

Class 17 Cement Concrete Curb and Gutter
Sidewalks, spillways, driveways, monument cases and covers, right of way 
markers, traffic curbs, and gutters.

Class 18 Asphalt Concrete Curb and Gutter
Sidewalks, spillways, driveways, monument cases and covers, right of way 
markers, traffic curbs, and gutters.

Class 19 Riprap and Rock Walls
Mortar, rubble, and masonry walls, rock retaining walls, and placing of large 
broken stone on earth surfaces for protection against the action of water.

Class 20 Concrete Structures Except Bridges
Cast-in-place median barrier, prestressing, post-tensioned structures, footings, 
prefabricated panels and walls, retaining walls and ramps, foundations, rock 
bolts, and concrete slope protection.

Class 21 Tunnels and Shaft Excavation
Tunnel excavation, rock tunneling, and soft-bore tunneling.

Class 22 Piledriving
Driving concrete, steel, and timber piles.
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Class 23 Concrete Surface Treatment
Exposed aggregate, fractured-fin and rope textured finishes, waterproofing 
concrete surfaces (clear or pigmented sealer)

Class 24 Fencing
Wire and metal fencing, glare screens.

Class 25 Bridge Deck Repair
Bridge expansion joint repair and modification, bridge deck resurfacing and 
repair.

Class 26 Deck Seal
Waterproof membrane.

Class 27 Signing
Sign structures and signs.

Class 28 Not Used

Class 29 Slurry Diaphragm and Cut-Off Walls
Slurry excavation and the construction of structural concrete walls and slurry 
cutoff walls.

Class 30 Surveying
Highway construction surveying.

Class 31 Water Distribution and Irrigation
Irrigation systems and heavy duty water distribution.

Class 32 Landscaping
Landscaping irrigation, planting, sodding, seeding, fertilizing, mulching, 
herbicide application, insecticide application, weed control, mowing, liming, soil 
binder, topsoil.

Class 33 Engineering
Work other than surveying, including engineering calculations, drawing, and 
other related work for highway construction.

Class 34 Erosion Control
Seeding, fertilizing, mulching, slope protection, topsoil application, 
hydroseeding, soil stabilization, soil sampling.
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Class 35 Precast Median Barrier
A concrete barrier that is cast and cured in other than its final position used to 
divide the median of two adjacent highways or temporarily placed to divert traffic 
in construction zones.

Class 36 Permanent Tie-Back Anchor
Installation of permanent rock and soil anchors, soldier piles, and timber lagging. 
Soldier pile tieback anchor wall construction.

Class 37 Impact Attenuators
Installation of approved protective systems filled with sand, water, foam, or other 
substances which prevent errant vehicles from impacting roadside hazards.

Class 38 Paint Striping
Painting bars, letters, symbols, and striping.

Class 39 Wire Mesh Slope Protection
The installation of a zinc-coated steel wire mesh anchored by wire rope and 
reinforced concrete posts or anchor rods. Used for dampening the effects of 
rolling rocks onto the highway. Slope sealing, horizontal drains, rock dowels, and 
rock bolts for slope stabilization.

Class 40 Gabion and Gabion Construction
Construction of walls made with containers of galvanized steel hexagonal wire 
mesh and filled with stone.

Class 41 Intelligent Transportation Systems (ITS) 
Traffic Sensor Systems, Highway Advisory Radios, Environmental Sensing 
Stations, Variable Message Signs, Non fiber optic based closed circuit television 
and video systems

Class 42 Electronics-Fiber Optic Based Communications Systems
Design and installation of fiber optic based communication systems.

Class 43 Mechanical
Plumbing work and the installation of heating or air conditioning units.

Class 44 Asbestos Abatement
Asbestos abatement (L&I certified workers).
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Class 45 Hazardous Waste Removal
The containment, cleanup, and disposal of toxic materials. Companies seeking 
this classification shall have full-time personnel with current hazardous waste 
training (certification).

Class 46 Concrete Restoration
Pavement subseal, cement concrete repair, epoxy coatings, epoxy repair, masonry 
repair, masonry cleaning, special coatings, epoxy injection, gunite, shotcrete 
grouting, pavement jacking, gunite repair, and pressure grouting.

Class 47 Concrete Sawing, Coring, and Grooving
Concrete sawing, concrete planning and grooving, bump grinding, joint repair, 
concrete coring, and rumble strip.

Class 48 Dredging
Excavating underwater materials.

Class 49 Marine Work
Underwater surveillance, testing, repair, subaquatic construction.

Class 50 Ground Modification
Pressure Grouting, blast densification, stone column, jet grouting, compaction, 
dynamic compaction, soil mixing, gravel drain.

Class 51 Well Drilling
Drilling wells, installing pipe casing, and pumping stations.

Class 52 Sewage Disposal
Hauling and disposing liquid and solid wastes.

Class 53 Traffic Control
Providing piloted traffic control, traffic control labor, and maintenance and 
protection of traffic.

Class 54 Railroad Construction
Construction of railroad subgrade, placing of ballast, ties, and track and other 
items related to railroad work.

Class 55 Steel Fabrication
Welding of steel members, heat straightening steel.
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Class 56 Street Cleaning
Street sweeping with self-propelled sweeping equipment.

Class 57 Materials Transporting
Truck hauling.

Class 58 Sand Blasting and Steam Cleaning
Steam cleaning, sand blasting, shot blasting, and water blasting.
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